
COUNTY OF LOS ANGELES
DEP ARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

DONALD L. WOLFE, Director

900 SOUTH FREMONT A VENUE
ALHAMBRA, CALIFORNIA 91803-133 I

Telephone: (626) 458-5100
www.ladpw.org ADDRESS ALL CORRSPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FilE: C-1

May 8,2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

Project 10 No. RDC0011 034 - Beverly Boulevard over Rio Hondo Channel, Cities
of Montebello and Pico Rivera (1), MCM Construction, Inc., in amount of
$41,000.00.

Project 10 No. RDC0012920 - Hicks Avenue, et ai', vicinity of City Terrace (1),
Sully-Miller Contracting Company, in amount of $20,691.67.

Project 10 No. RDC0013680 - Vermont Avenue, vicinity of Carson (2), Sequel
Contractors, Inc., in amount of $34,175.00.

Project 10 No. RDC0013877 - Harbor Boulevard Wildlife Underpass Project, City
of La Habra Heights (4), Excel Paving Company, in amount of $23,806.40.
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Project 10 No. TSM0010004 - Imperial Highway at Garfield Avenue, City of South
Gate (1), Alliance Streetworks, Inc., in amount of $16,500.00.

Project 10 No. WMD0000050 - Dominguez Gap Spreading Grounds, Dominguez
Gap Wetlands, City of Long Beach (4), Environmental Construction, Inc., in
amount of $47,223.00.

Project 10 No. WWD4000004 - Acton and Antelope Valley Disinfection
Conversion Project, vicinities of Acton and Antelope Valley (5), Southwest
Engineering, Inc., in amount of $153,309.18.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contracts in support
of the timely completion of the projects while avoiding delays and the potential for
claims. The descriptions of the changes, estimated costs, and the necessary time
extensions are listed in the enclosure for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your authorization are
changes in work in excess of my delegated limits, which are required to complete
Project 10 Nos. RDC0011034, RDC0012920, RDC0013680, RDC0013877,
TSM0010004, WMD0000050, and WWD4000004.

Implementation of Strategic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete the
projects, is consistent with the County Strategic Plan Goal of Service Excellence since
the improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amounts for these contracts range from $16,500.00 to
$153,309.18.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

O:\SectionlAdministration\Board\Ciw\05-08-07Itr.doc

Enc.7

cc: Chief Administrative Office

County Counsel
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
May 8,2007

PROJECT 10 NO. RDC0011 034, BEVERLY BOULEVARD OVER RIO HONDO
CHANNEL (Cities of Montebello and Pico Rivera), Supervisorial District 1,
Contractor: MCM Construction, Inc.

Project Description:

Reconstruction and widening of a bridge and adjacent roadway, installation of traffic
signals and street lights, and other appurtenant work.

Chanqes in Work:

(1) Construct Access Openings

(2) Reinforcement Steel Bars at Hinges

Total

$27,000.00
14,000.00

$41.000.00

Description of Chanqes:

(1) It will be necessary to construct 17 additional access openings in the box girders to
install specified cable restrainer units at each hinge. This work is not shown on the
plans.

(2) It will be necessary to order large-diameter, prefabricated reinforcement steel bars
and splice them to existing bars at the hinges. The plans specify bending the existing
bars in the field; however, this work is not practical to perform because of the large
diameter of the bars.

The costs for these items will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Two additional working days will be required because of these changes.

Revised Contract Amount:

Revised Contract Amount

$8,956,100.05

18,000.00
41,000.00

$9,015.100.05

Original contract amount
Changes in work previously approved

by the Board
Change in work to be authorized

HH:en
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CHANGE IN WORK (AUTHORIZE)
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PROJECT 10 NO. RDC0012920. HICKS AVENUE. ET AL. (in the vicinity of
City Terrace), Supervisorial District 1, Contractor: Sully-Miller Contracting Company

Project Description:

Reconstruction of roadway pavement; construction of curb and gutter, sidewalk,
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and
pavement markings; and other appurtenant work.

Chanqes in Work:

Total

$ 6,360.00
12,331.67
2.000.00

$20.691.67

(1) Variations in Bid Quantities

(2) Modify Driveway Gutter Flow Line

(3) Encase Waterline

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) Your Board previously approved a change in work to modify the gutter and
driveway aprons along the east side of Alma Avenue between Atwood Avenue and
Ganahl Street to better provide vehicular access to residents' driveways. The cost of
the work will exceed the original estimate by the amount shown.

(3) It will be necessary to encase an interfering waterline in cement to protect it after
construction of a proposed sidewalk on Hicks Avenue near Ganahl Street. This work is
not shown on the plans.

The costs for Item 1 will be based on contract unit prices. The costs for Items 2 and 3
will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.
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Ten additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

Revised contract amount

$3,574,878.00

1,063,729.58
20,691.67

$4.659.299.25

HH:en
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CHANGE IN WORK (AUTHORIZE)
May 8, 2007

PROJECT 10 NO. RDC0013680. VERMONT AVENUE (in the vicinity of Carson),
Supervisorial District 2, Contractor: Sequel Contractors, Inc.

Project Description:

Resurfacing of existing roadway pavement; reconstruction of curb and gutter, sidewalk,
driveways, and cross gutters; construction of bus pads; installation of traffic signals,
striping, and pavement markings; landscaping of roadway medians including planting
trees, shrubs, and ground covers; and the installation of river rock paving and an
irrigation system.

Chanqes in Work:

Total

$11,000.00
12,000.00
11.175.00

$34.175.00

(1) Variations in Bid Quantities

(2) Exploratory Excavations

(3) Box Culvert Removal

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) To locate and protect utilities during installation of underground electrical conduits,
the contractor was directed to perform exploratory excavations.

(3) It will be necessary to remove portions of an existing parkway box culvert that
interferes with the installation of an access ramp at the southwest corner of Vermont
Avenue and 228th Street. This work is not shown on the plans.

The costs for Item 1 will be based on contract unit prices. The cost for Item 2 is
stipulated in the contract specifications. The cost for Item 3 was negotiated as provided
in Subsection 3-2 of the contract specifications.

Nine additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

$3,079,192.35

Revised contract amount

92,029.72
34,175.00

$3.205.397.07

TKB:en
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CHANGE IN WORK (AUTHORIZE)
May 8,2007

PROJECT 10 NO. RDC0013877. HARBOR BOULEVARD WILDLIFE UNDERPASS
PROJECT (City of La Habra Heights), Supervisorial District 4,
Contractor: Excel Paving Company

Project Description:

Construction of a multiplate corrugated steel underpass, retaining walls, portland
cement concrete v-ditch, and splash wall; installation of an irrigation system and
landscaping; and other appurtenant work.

Chanqes in Work:

(1) Variations in Bid Quantities

(2) North Median Landscaping

Total

$ 9,938.40
13,868.00

$23.806.40

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) The existing trees and shrubs in the median are dead and will be replaced to
complete the project in accordance with the intent of the plans.

The costs for Item 1 will be based on contract unit prices. The cost for Item 2 was
negotiated as provided in Subsection 3-2 of the contract specifications.

Ten additional working days wil be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

$1,113,798.00

Revised contract amount

115,232.00
23.806.40

$1.252.836.40

CJV:en
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CHANGE IN WORK (AUTHORIZE)
May 8,2007

PROJECT 10 NO. TSM0010004, IMPERIAL HIGHWAY AT GARFIELD AVENUE
(City of South Gate), Supervisorial District 1, Contractor: Alliance Streetworks, Inc.

Project Description:

Traffic signal modifications; curb return widening; pavement resurfacing and
reconstruction; striping and pavement markings; construction of curb and gutter,
sidewalk, catch basins, and connector pipes; and other appurtenant work.

Chanqes in Work:

Total

$ 8,500.00

3,000.00
5.000.00

$16.500.00

(1) Variations in Bid Quantities

(2) Install New Power Service Conduit

(3) Relocate Waterline

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) It will be necessary to install a new power service conduit at the northwest corner
of Imperial Highway and Garfield Avenue to accommodate the relocation of a Southern
California Edison power pole that was in conflict with the proposed improvements. This
work is not shown on the plans.

(3) It will be necessary to relocate a section of waterline at the northeast corner of
Imperial Highway and Garfield Avenue. The line interferes with construction of the
proposed driveway. This work is not shown on the plans.

The costs for Item 1 will be based on contract unit prices. The costs for Items 2 and 3
will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

Twelve additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

SMAen
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$636,944.00
16.500.00

$653.444.00
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CHANGE IN WORK (AUTHORIZE)
May 8,2007

PROJECT 10 NO. WMD0000050, DOMINGUEZ GAP SPREADING GROUNDS,
DOMINGUEZ GAP WETLANDS (City of Long Beach), Supervisorial District 4,
Contractor: Environmental Construction, Inc.

Project Description:

Construction of a wetlands demonstration project.

Chanqes in Work:

Variations in Bid Quantities $47,223.00

Description of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The costs for these changes will be based on contract
unit prices.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

$6,636,402.20

Revised contract amount

141,300.00
47.223.00

$6.824.925.20

SMAen
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CHANGE IN WORK (AUTHORIZE)
May 8, 2007

PROJECT 10 NO. WWD4000004. ACTON AND ANTELOPE VALLEY DISINFECTION
CONVERSION PROJECT (in the vicinities of Acton and Antelope Valley),
Supervisorial District 5, Contractor: Southwest Engineering, Inc.

Project Description:

Replacement of existing chlorine treatment equipment with chloramine treatment
equipment and other appurtenant work.

Chanqes in Work:

Total

$ 67,410.00
55,000.00
20,951.28

3,694.00
3,153.90

900.00
2.200.00

$153.309.18

(1) Variations in Bid Quantities

(2) Electrical Sub Panels

(3) Ammonia Room Doors
(4) Air Packs

(5) Flexible Joint Epoxy

(6) Concrete Pads
(7) Caulk Divider Wall

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) There is insufficient space in the electrical panels at the 11 new building sites to
allow for the 480-volt connections as shown on the plans. Therefore, it wil be
necessary to add an additional electrical sub panel to each building.

(3) The existing ammonia room door openings at six buildings are too small to
accommodate the new ammonia tanks required in the project plans. It will be
necessary to modify the openings and install new doors.
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(4) It will be necessary to reimburse the contractor for returning air packs originally
supplied for the project and provide different units. The new air packs will be more
compatible with those currently in use.

(5) It will be necessary to fill all saw cut joints in the concrete slab floors with flexible
epoxy. The saw cuts are shown on the project plans, but the plans do not show the
flexible epoxy.

(6) It will be necessary to extend the concrete pads for 11 new building sites. The
specified pads are insufficient to include the appurtenant equipment called for on the
project plans.

(7) As a safety precaution, it will be necessary to caulk and seal between the sheet
metal roof and the top of the divider block wall in the new buildings.

The costs for Item 1 will be based on contract unit prices. The cost for Item 2 will be
based on time and materials as provided in Subsection 3-3 of the contract
specifications. The costs for Items 3 through 7 were negotiated as provided in
Subsection 3-2 of the contract specifications.

Forty-five additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

$6,945,610.00

Revised contract amount

264,085.00
153.309.18

$7.363.004.18

TKB:en
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